SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:59 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 600  Const Calendar Day: 432 Date: 10-Aug-2013 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

CCO0-314 A354 rod testing

Today | was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

[]

- At 07:00, | arrived at the pier-7 office.
- Throughout the entire shift, | was intermittently inspecting the work at the CCO-314 test rigs. See below
for details of the work performed.

At test rig #1 (Rod ID# B1-F4):

- The load was held 0.60 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):

- The load was held 0.30 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):

- Some set-up work was ongoing to get ready to start tensioning tomorrow.

- New caulking was applied around the grommets on both the live & dead ends. Different products were
used at the suggestion of TY Lin. They were Adeka KM string & Adeka 210 expending caulk. The KM
string was installed between the rod & the grommet. The expanding caulk was applied between the
grommet flange & the steel diaphragm, & also between the grommet flange & the cover washer.

- After the grommets were re-sealed, the end plates were installed on the test rigs, & the bolts were
tensioned.

- The coupler & jacking equipment was installed on the live end of the rod.

- The 3 inch thick protection plates were installed.

- The shade tent was assembled.

At test rig #4 (Rod ID# S4-E2):

- The load was held 0.50 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day. The dead end was good with the
rod completely submerged throughout the day. On the live end, there was a moderate leak near the
bottom of the rod which made it difficult to maintain the water level. We adjusted the level of the water fill
tank & siphon hoses to try to keep the water level above the rod at all times. On 2 occasions, at about
10am & 1pm, the water level dropped to the point where a very small portion of the rod was visible.

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Wright, Doug

Diary #: 600

Date: 10-Aug-2013

Saturday

4

Labor hours for CCO-314 today:

- Jimmy Osbourn - Ironworker - 10 hours

- Barry Rothman - Ironworker - 8 hours

- Zach MacDonald - Ironworker - 10 hours

- Carlos (Pedro) Garcia - Laborer - 6 hours
- Froylan Ruiz-Ayala Jr - 6 hours

- 2 workers from subcontractor VGO - 6 hours

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-SEW.067

Install Cable Shrouds East of W2

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 8.00 2.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 8.00 2.00 10.00 []
Ironworker JNM JIMMY OSBURN 0.00 8.00 2.00 10.00 []
Ironworker APP ZACHARIAH MACDONALD 0.00 8.00 2.00 10.00 []
Ironworker JNM BARRY ROTHMAN 0.00 8.00 0.00 8.00 []
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